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Petition (1) to install a pre-signal on the northbound approach of 
IL 1 of the at-grade crossing of the Toledo, Peoria & Westem 
Railway Company (TP&W) single main line track, (2) to interconnect 
the newly installed traffic signals at the intersection of IL 1 and U.S. 
24 with the railroad warning devices at the IL 1 at-grade crossing of 
the TP&W single main line track, (3) to establish the amount of 
minimum preemption time provided by TP&W to the Department for 
the traffic signal preemption sequence at said intersection and (4) to 
install gates at the at-grade crossing of the TP&W single main line 
track, located in Watseka, Illinois. 

PETITION FOR FOURTH SUPPLEMENTAL ORDER 

Comes now the Toledo, Peoria and Western Railway Company (TP&W) and petitions the Illinois 
Commerce Commission (Commission) for a Supplemental Order regarding the cost division ordered in 
the above cause of action and in support of said petition states: 

On November 21,2000, the Illinois Commerce Commission entered an Order regarding the above 
described subject matter. 

Pursuant to the November 21, 2000 Order, the cost division was stated to be: Illinois Department of 
Transportation (Department)- 100% (not to exceed $125,000); and TP&W - remainder. 

Following the issuance of the Order, TP&W, through its signal contractor, Railroad Controls Limited, 
prepared detailed plans and estimate for the grade crossing warning system improvements set forth 
in the Order. Plans and estimate were originally submitted to the Commission on March 29,2001 
that called for installation of two new gate assemblies and constant warning control circuitry with 
traffic signal preemption as set forth in the Order. The total estimate was $147,966.06. Prior to this 
time, TP&W had not submitted an estimate for the proposed work or agreed to any cost estimate of 
$125,000. 

Afler receiving approval of the plans and Form 3 petition by X-Resolution on April 23, 2001, and afler 
construction of the warning devices had actually begun it was determined that a third gate assembly 
or a gate length exceeding current recommended practices would be required to properly protect the 
crossing. 

TP&W, the Department, and the Commission could not reach an agreement on the appropriate 
placement of the warning devices prior to the completion deadline of November 21.2001 stipulated in 
the original Order. 

The Department and TP&W both filed motions for extension of time to complete the installation and 
by Supplemental Order dated December 5, 2001, the Commission granted an extension until 
November 21,2002. 
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7) In August 2002, a new design was agreed upon and TPW filed a Petition for Supplemental Order 
requesting that the Department's "not to exceed amount be increased to $178,000. The increase 
was approved by Second Supplemental Order dated October 23,2002. 

8) On October 15,2002, Commission staff and Department staff held an on-site meeting and agreed on 
yet another design change regarding type and placement of warning devices. These changes were 
outlined in a Department memo dated October 25,2002. 

9) On November 1, 2002, the Department filed a Petition for Third Supplemental Order requesting that 
the completion deadline be extended until February 21, 2003. By Supplemental Order dated 
December 11,2003, the Commission granted the extension. 

10) On November 12,2002, TPBW submitted revised plans and Form 3 petition depicting the design 
changes requested by the Department. The Commission approved the revised plans and Form 3 by 
X-Resolution dated November 15,2002. 

11) TP&W placed the warning devices in-service on November 20,2002. 

12) In December 2002, a problem arose with the railroad gate arm getting hung up on the traffic signal 
mast arm while the gate was ascending and descending during high wind conditions. TP&Ws signal 
contractor, Commission staff, and Department staff investigated the problem and agreed on a 
solution of installing a low-flex gate arm and making necessary repairs to the damaged gate 
mechanism. 

13) As of this date, TP&Ws actual cost to complete this project is approximately $213,000 

Wherefore, TP&W respectfully requests that the Commission amend and supplement its original Order in 
this matter to increase the Department's 'not to exceed^ amount specified in Finding (7) to $213,000. 

Respectfully submitted, 
Toledo, Peoria &Western Railway 

b 

Superintendent of Engineering 

Dated 4 -/G -0.H 

Toledo, Peoria &Western Railway 
1990 E. Washington Street 
East Peoria, Illinois 61611 
Telephone (309) 698-2600 x240 
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track, located in Watseka, Illinois. 

CERTIFICATE OF SERVICE 

TOO-0082 

The undersigned hereby certifies that a copy of the Petition for Fourth Supplemental Order w a s  
served upon: 

(See attached Service List) 

by depositing a copy of same in a correctly addressed, prepaid envelope and depositing same 
in the United States Mail in East Peoria, Illinois, on September 16, 2004. 

Superintendent of Engineering 
Toledo, Peoria &Western Railway 
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Stacey C. Hollo 
Special Assistant Attorney General 
Illinois Department of Transportation 
2300 South Dirksen Parkway 
Springfield, IL 62764 

Victor A. Modeer 
Director of Highways - IDOT 
ATTN: Jeff Harpring, Room 205 
2300 South Dirksen Parkway 
Springfield, IL 62764 

Mayor 
City of Watseka 
231 E. Oak Street 
Watseka, IL 60970-1345 


